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Task Name Duration Start Finish Cost

95 1.3.3 BM Beamline Measurements - Mills 2738 days? Thu 4/1/10 Mon 9/28/20 $4,171,267.00

96 1.3.3.1 BM Management 400 wks Fri 4/1/11 Thu 11/29/18 $747,600.00

97 1.3.3.2 BM Michel Electron Detector-GM,EZ,AM 2596 days Mon 5/3/10 Mon 4/13/20 $1,221,767.00

98 1.3.3.2.1 BM Simulations for michel detectors monitors 15 mons Mon 5/3/10 Fri 6/24/11 $0.00

99 1.3.3.2.2 BM Design Concept 0 days Fri 4/1/11 Fri 4/1/11 $0.00

101 1.3.3.2.3 BM detector 1611 days Fri 4/1/11 Fri 6/2/17 $575,163.50

116 1.3.3.2.4 BM electronics 1651 days Fri 4/1/11 Fri 7/28/17 $541,393.50

129 1.3.3.2.5 BM DAQ 1520 days Fri 4/1/11 Thu 1/26/17 $0.00

134 1.3.3.2.6 BM Assembly and Cosmic RAY test at CU 12 mons Mon 10/24/16 Fri 9/22/17 $52,500.00

135 1.3.3.2.7 BM Ship to FNAL 1 mon Tue 10/1/19 Mon 10/28/19 $22,620.00

136 1.3.3.2.8 BM Install in Absorber Area 0.63 mons Tue 10/29/19 Mon 1/20/20 $15,045.00

137 1.3.3.2.9 BM Install iron shielding and counters 0.63 mons Tue 10/29/19 Mon 4/13/20 $15,045.00

138 1.3.3.3 BM Muon Ionization Measurements 2595 days Mon 5/3/10 Fri 4/10/20 $1,061,425.50

139 1.3.3.3.1 BM Design Concept 439 days Mon 5/3/10 Thu 1/5/12 $83,617.00

146 1.3.3.3.2 BM Prototype Development 600 days Mon 5/21/12 Fri 9/5/14 $68,467.00

151 1.3.3.3.3 BM Mechanical 732 days Mon 9/8/14 Tue 6/27/17 $394,140.50

161 1.3.3.3.4 BM Electronics 732 days Mon 9/8/14 Tue 6/27/17 $385,176.50

171 1.3.3.3.5 BM DAQ 1240 days Mon 9/8/14 Fri 6/7/19 $0.00

179 1.3.3.3.6 BM Assembly and test with cosmic rays 12 mons Mon 9/3/18 Fri 8/2/19 $33,241.50

180 1.3.3.3.7 BM Ship to FNAL 3 mons Mon 8/5/19 Fri 10/25/19 $48,391.50

181 1.3.3.3.8 BM Install in beam line 6 mons Mon 10/28/19 Fri 4/10/20 $48,391.50

182 1.3.3.4 BM Muon Cherenkov Detectors 2738 days? Thu 4/1/10 Mon 9/28/20 $1,140,474.50

183 1.3.3.4.1 BM Simulations for Cherenkov system 1 day? Mon 5/21/12 Mon 5/21/12 $0.00

184 1.3.3.4.2 BM Design Concept 360 days Thu 4/1/10 Wed 8/17/11 $0.00

186 1.3.3.4.3 BM Prototype Development 780 days Thu 8/18/11 Wed 8/13/14 $155,574.00

194 1.3.3.4.4 BM Mechanical 1160 days Thu 8/14/14 Wed 1/23/19 $441,876.00

204 1.3.3.4.5 BM Electronics 920 days Thu 8/14/14 Wed 2/21/18 $476,541.50

214 1.3.3.4.6 BM DAQ 1388 days Fri 4/1/11 Tue 7/26/16 $0.00

222 1.3.3.4.7 BM Assembly and test with test beam 9 mons Thu 5/18/17 Wed 1/24/18 $14,940.00

223 1.3.3.4.8 BM Ship to FNAL 3 mons Tue 10/1/19 Mon 12/23/19 $18,301.50

224 1.3.3.4.9 BM Install in beam line 6 mons Tue 4/14/20 Mon 9/28/20 $33,241.50

225 1.3.3.4.10 BM External Hadron Measurements 525 days Mon 4/1/13 Fri 4/3/15 $0.00
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